



# COMFORT, COMFORT MY PEOPLE INITIATIVE - [ISAIAH 40:1 - 11]



DON'T LOSE HOPE - JESUS CARES

271 – 299 NPO

06-QCTO/SDP070125094810 & 06-QCTO/SDP070125110848

## UPDATED ROLL OUT PLAN – CHILD AND YOUTH CARE WORKER

OCTOBER 2025 TO MARCH 2027

DATES	ACTIVITIES	REMARKS	NOTIONAL TIME 1 CREDIT = 10 HOURS
Jul-10 Oct 2025	<ul style="list-style-type: none"> <li>- Finalise lease agreement – Venue</li> <li>- Finalise agreement – service provider – caterer</li> <li>- Sign MOUs for learner placement – Practicals</li> <li>- Application for expansion of scope</li> <li>- Appointment of OHS &amp; Safety officials</li> <li>- Putting all systems in place to ensure compliance with QCTO</li> </ul>		
13 -14 Oct 2025	Induction/ orientation of Learners by an SME / CCMP Management on: <ul style="list-style-type: none"> <li>- Comprehensive guide that outlines learning outcomes, assessment criteria and learning content.</li> <li>- Implementation plans</li> <li>- Learner portfolios</li> <li>- Learners' code of conduct</li> </ul>	Actual start of programme.	

Rebaone Kgabi

084 223 4104 /

082 775 9084

Dr. Obakeng Thebe

083 593 8558



Email  
rebaonekgabi@gmail.com



Address  
3497 Veronica Crescent, Unit 10,  
Mmabatho, N.W. Province

	Time-table (08h00 – 15h00)		
27-31 Nov 2025	Registration of learners with QCTO and South African Council For Social Service Professions	Admin Office	
15 Oct – 14 Nov 2025	<ul style="list-style-type: none"> <li>- Presentation of Knowledge Modules 1 &amp; 2</li> <li>- Learners writes Integrated summative assessments</li> <li>- Marking, feedback and remediation</li> <li>- Compilation of POEs</li> <li>- Receipt of placement list from the DSD</li> </ul>		138 hours excluding lunch breaks
17 Nov -19 Dec 2025	<ul style="list-style-type: none"> <li>- Placement of learners at two centres for practical purposes</li> </ul>	The group is divided into two spending two and three weeks respectively at each centre	175 hours excluding lunch breaks
<b>22 Dec 2025 -2 Jan 2026</b>	<b>RECESS</b>		
5 Jan- 27 Feb 2026	<ul style="list-style-type: none"> <li>- Learners attending to Workplace modules at the two centres</li> </ul>	The group is split into two with each spending a month at each centre.	280 hours excluding lunch breaks
2 -3 Mar 2026	<ul style="list-style-type: none"> <li>- Formal diagnostic / Mock examination</li> </ul>		
4 Mar -24 Apr 2026	<ul style="list-style-type: none"> <li>- Presentation of Knowledge Modules 3 &amp; 4</li> <li>- Learners writes Integrated summative assessments</li> <li>- Marking, feedback and remediation</li> <li>- Compilation of POEs</li> </ul>		216 hours excluding lunch breaks
<b>3-6 April 2026</b>	<ul style="list-style-type: none"> <li>- <b>RECESS</b></li> </ul>	<b>Easter holidays</b>	



<b>27-28 April 2026</b>	- <b>RECESS</b>	<b>Freedom day</b>	
29 – 30 Apr 2026	- Feedback on mock exam		
4 - 29 May 2026	- Learners are placed at the centres for Practical Modules	The group is divided into two with each group spending two weeks at each centre	140 hours excluding lunch breaks
1 Jun – 31 Jul 2026	- Learners are placed at the centres for Work-place modules - Updating log books by Learner/ Assessor/ Moderator, etc. - Comments and evidence of work place performance by supervisors	The group is divided into two with each group spending a month at each centre	301 hours excluding lunch breaks
3-4 Aug 2026	- Formal diagnostic / Mock examination		
<b>5 -14 Aug 2026</b>	- <b>RECESS</b>		
17 Aug – 28 Sept 2026	- Presentation of Knowledge Modules 5 & 6 - Learners writes Integrated summative assessments - Marking, feedback and remediation - Compilation of POEs		174 hours excluding lunch breaks
29-30 Sept 2026	- Feed back on mock exam		
1 - 30 Oct 2026	- Learners are placed at the centres for Practical Modules -	Each group spending two weeks at each centre	154 hours excluding lunch breaks



2 Nov – 18 Dec 2026	<ul style="list-style-type: none"> <li>- Learners are placed at the centres for Work-place modules</li> <li>- Updating log books by Learner/ Assessor/ Moderator, etc.</li> <li>- Comments and evidence of work place performance by supervisors</li> <li>-</li> </ul>		238 hours excluding lunch breaks
<b>21 Dec – 3 Jan 2027</b>	- <b>RECESS PERIOD</b>		
4 Jan -12 Feb 2027	<ul style="list-style-type: none"> <li>- Learners are placed at the centres for Work-place modules</li> <li>- Updating log books by Learner/ Assessor/ Moderator, etc.</li> <li>- Comments and evidence of work place performance by supervisors</li> <li>-</li> </ul>	Each group spending three weeks at each centre	210 hours excluding lunch breaks
15 Feb -	<ul style="list-style-type: none"> <li>- Revision of Knowledge Modules &amp; Exam preparation</li> <li>-</li> </ul>		+ 100 hours excluding lunch breaks
March 2027	<ul style="list-style-type: none"> <li>- Submission of completed POEs</li> <li>- Preparation of SOR of Learners</li> <li>- Compilation and submission of final report to the department</li> <li>- QCTO's EISA – Examination</li> <li>- Setting date and preparation for graduation of Learners &amp; official handover to the department.</li> </ul>		

